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“TO:

SUBJECT:

JAR/es

;
Bruce B.Y

JAR-856-2246
10 January 68

cc: Dave W., Bob B.

Progress Report
Contract Nos. DC-CT-1503, DC-TM-1504
1 December thru 31 December 67

Contract DC-CT-1503

Life Rafts - 16 ea ordered on PR-GN-68-08-15-004

The coated fabric supplier has been having technical
difficulties in processing fabric. However, he assures
us that the problems have now been overcome and that
the yellow raft material and tapes will be delivered to

us on or before 8 January 68. The sage green material
and tapes are to be in our hands on or before 15 January.

Two (2) each rafts will be shipped two (2) weeks after
receipt of material and two (2) each rafts every week
following until completion of order.

Contract DC-TM-1504
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Sustaining Engineering Services, W/O-GN-68-11-27-008

Raft specifications will be written up, checked against STAT
raft performance and sent to Bruce B. on or before
19 January 68, )
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ITEMS REMAINING TO BE DELIVERED ! January 1968

New Equipment and Spare Parts
Contract No* pB@vedrqu5Bglease 2003/03/10 : CIA-RDP75B00285R000300160006-6

Purchase Request No.

PR-GN-67-04-14-064
PR-GN-67-05-22-070

PR-GN-68-08-15-004

PR-GN-68-10-31-010

PR-GN-68-11-16-011

PR-GN-68-12-20-013

PR-GN-68-12-28-014

Customer Description

2 300 ea GN P7834 Screw, Thumb Knurled

1 34 ea GN 10738G0!1 Inflator Valve Assy

1 8 ea GN 16000G-01ECOQO Life Raft (yellow)
8 ea GN 16000G-01ABOOO Life Raft {green)

1 3 ea GN 16001G01 Flowmeter

1 1 ea GN 10374G01 Glove, F/P, S/N 17
1 ea GN 10374G02 Glove, F/P, S/N 17

1 100 ea GN P7053 Gasket, Cyl. Seal

2 qt GN A2695 Hardener
2 gt GN A2694 Resin, Hi Temp

1 12 ea GN K36 Coverlayer Mod Kits
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JAR-856-2246

10 January 1968

Estimated Delivery Date

29 February 68

Part 19 Jan-Balance 31 Jan 68

Ref: Item 1,1 of Progress
Report

8 January 68

To be Cancelled
30 January 68

8 January 68

8 January 68

Part 2 Feb-Balance by 1 Mar 68
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